X7 UNITED Inmont Corporation

N
e &1 TECHNOLOGIES
INMONT , 1255 Broad Street
P.O. Box 6001
Clifton, New Jersey 07015-6001
April 4, 1985 201/365-3400

Ms. Janet Feldstein

Environmental Engineer o
Site Investigation & Compliance Branch
Emergency & Remedial Response Division
U.S.E.P.A. - Region II

26 Federal Plaza

New York, New York 10278

RE: DUANE MARINE SALVAGE CORPORATION
PERTH AMBOY, NEW JERSEY

WEEKLY PROGRESS REPORT

. Dear Janet:

Attached is the second weekly progress report for Phase I Site
Assessment and Waste Characterization work presently underway at

the Duane Marine site.

If you have any questions, please feel free to call (201)

365-3537.
Sincerely yours,
INMONT CORPORATION
Robert M. Blanchfield
Manager, Waste Management
RMB:ipf
Attachment

cc: Bruce Sprague
On-scene Coordinator
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DUANE MARINE SALVAGE CORPORATION
PERTH AMBOY, NEW JERSEY

PHASE I - SITE ASSESSMENT AND
WASTE CHARACTERIZATION

PROGRESS REPORT
APRIL 1ST THRU 4TH

Day 6 -

Day 7 -

Day 8 -

Day 9 -

April 1, 1985

Sampled drums, vessels and tanks in Area A (West side of
building) _

April 2, 1985

Completed sampling of Area A, plus sampled underground
tanks and 50 of the staked drums near retaining wall west
of building.

April 3, 1985

Sampled drums in Area B, which is north of the building.

April 4, 1985

Continued sampling drums in Area B.

PROPOSED SCHEDULE

~ Day 10-

Day 11-

Day 12-

Day 13-

April 5, 1985
Sampled burned out drums near decontamination area.
April 8, 1985

Sample solids and liquids, if any, in 250,000 gallon
tank.

April 9, 1985

Sample'dumpSters and visibly contaminated soil near large
tank.

April 10, 1985

Demobilize from site.






